

BAR-OIS DAD Certification

Major Milestone & Status Summary



MAJOR PROJECT MILESTONES	TARGET DATE ¹
BAR-OIS DAD Specification Published	01/04/13
OBD Regulation Effective	07/01/2013
2013 Application Period	08/01/13 – 08/19/13
2013 Certification Alpha Period Begins	08/19/13
2013 Certification Beta Period Begins	12/04/13
2014 Application Period	01/27/14 – 02/10/14
2014 Certification Alpha Period Begins	02/10/14
Certification Freeze ²	02/24/14 – 05/21/14
Certification Resumes	05/22/14
BAR-OIS Deployment Begins ³	06/16/14
BAR-OIS Use Required Statewide ⁴	TBD

¹ All target dates are estimates and may be revised.

² Temporary certification freeze imposed to allow for necessary software updates to the Smog Check database and the OBD Inspection System software. It is anticipated that this update process will take eight weeks or more to complete. Beta stations may continue to perform inspections using DAD devices. However, these inspections will not count toward the 20,000 valid test records required of each vendor to obtain DAD certification.

³ BAR-OIS DAD deployment is dependent on DAD Vendor(s)' satisfactory completion of Beta Testing.

⁴ Required use of BAR-OIS depends on DAD Vendors receiving BAR certification and enough stations purchasing DADs to support BAR-OIS tested vehicles statewide.

DAD VENDOR	CERTIFICATION TESTING STATUS			
	ALPHA	BETA Sacramento Region	BETA Statewide	DATE CERTIFIED
Applus Technologies, Inc.				06/13/14
Bosch Automotive Service Solutions (formerly SPX)		✓		TBD
Drew Technologies, Inc.				06/20/14
Worldwide Environmental Products				09/10/14